
 

          

          

          

          

          

          

                    
                    
                    
          

                    

STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 

UTILITY INFORMATION SHEET 4-EX-5 (REV 3/2004) 
(Form #) 

1. Name of utility companies involved in project: 

2. Types of facilities and agreements required: 

3.	 Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain. 

Disposition of longitudinal encroachment(s):
 Relocation required.

 Exception to policy needed.

 Other. Explain.
 

4.	 Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or 
species seasons, customer service seasons (no transmission tower relocations in summer). 

5.	 PMCS Input Information 
Total estimated cost of State’s obligation for utility relocation on this project: 
$ 

Note:	 Total estimated cost to include any Department obligation to relocate longitudinal encroachments 
in access controlled right of way and acquire any necessary utility easements. 

Utility Involvements 
U4-1 

-2 
-3 
-4 

U5-7 
-8 
-9 

Prepared By: 

Right of Way Utility Estimator	 Date 
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Sewer (LBWD), Oil (Crimson, Oil Operators, Paramount Petroleum, Tidelands, Tesoro, OXY wells), Electrical (SCE Transmission and Distribution)
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SCE overhead and underground facilities: existing permits/easements subject to reviewonce proposed right-of-way is finalized. LACFCD new license required for SCE.Oil: License agreements and permits. Temporary easement within Caltrans R/W may berequired for construction. 
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Procurement, removal, and construction of SCE facilities may take up to 2 years. Extra time is needed forcoordinating and relocating 66kV lines (Pico/Seabright). Due to the limited number of SCE design staff andconstruction crews, work has to be staged. Well relocations to be coordinated with the owner.
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Procurement, removal, and construction of SCE facilities may take up to 2 years. Afterrelocation design is comlpeted, extra time is needed for coordinating and relocating 66kV lines(Pico/Seabright). Due to the limited number of SCE design staff and construction crews, workhas to be staged. Well relocations to be coordinated with the owner.
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23,200,000
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South Segment - Alt 7Subarea 1 (Shoreline)
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2016-07-29
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